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CCR No. 96-1312 Logged Date 11/18/96 |Rev. - Request Type CCR

Priority Routine [X] Urgent[_] Emergency [_| |Affected Release Rel A |Change Class |1

Title (description)
HDF-EOS Version Description Document (VDD) for the ECS Project, Version 1.5

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

HDF-EOS Version Description Document (VDD) for | ECSed 02159

the ECS Project, 814-RD-006 Ecsed 02141
RTM Change |:| Start New |:|

Baseline
Problem

Document the NCR fixes and the addition of new functionality to the HDF-EOS software. The new
functionality includes:

» single point subsetting - Grid API « all user support bugs fixed

» Vertical subsetting - Swath and Grid API

« compression - three methods supported - NCSA working on a bug fix for gnu zip compression
« SOM map projection supported

* Dbilinear interpolation supported

Proposed Solution
Update version 1.00 of the HDF-EOS VDD which includes new tar file listing.

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng [] Fos [] M&O
Procurement E[ QO Rel. Dev |:| Rel. A Rel. C |:| SCDO Arch. |:|
Science Off [] Security [7] Subcontret [] Sys. Eng [] Sys Verf []
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator James F. Ruckstuhl James F. Ruckstuhl 11/18/96
Signature Date
Office MO Office Manager Marc Bensimon 11/20/96
Signature Date
Disposition Approved [ ] Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  Farzad Davarya 11/20/96
Signature Date
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